SELVA Meeting 07/08/2014

Attendees: Jerzy Nogiec, Roger Nehring, Kelley Trombly-Freytag, Sergey Kotelnikov, Fred Nobrega, Fred
Lewis, Lidija Kokoska

e Project Status

The highest priority: investigate and correct the cause of driver damage. Awaiting
Andrzej’s return.

Two-shift operation suspended until the machine is again operational.

We have the first drafts of documents: Permissives, Starting Sequence, and Interlocks.

In the future, we will try to have afternoon meetings start at 1:30pm.

Roger, Jerzy and Sergey will discuss FPGA re-engineering implementation after the
Requirements meeting today, 7/8.

We will make preparations for using the Booster corrector power supply to test our driver in
a full range of voltages. Our motor test setup will be moved to IB1 where the power supply
is currently. Andrzej will perform the test, if he decides to do so.

e Meeting Topics
1.Action items from the previous week

2.Alternative tasks and assignments for the week
3.Safety, ideas, comments, etc. (all)

o Safety

Everybody make sure to sign the modified HA in IB3.

e Problems

Driver problem: unfortunately Andrzej will not be back to work until Thursday, 7/10.

e Action Items

Jim Rife, Rick Smith, etc.

Lower the Bridge to the tracks/rails. To be done after motors are running Suspended

correctly and other testing. 6/10/2014

Fred Nobrega

Check out possible problems with 7/8: Talked to Luciano who said he will | 6/10/14
gear box look at in the next week

Fred Lewis



Repair the existing damaged encoder

Parts are in. Will be fixed soon

5/20/2014

Install safety system improvements if | Installation will wait until Andrzej 5/27/2014
panel is complete comes back
Ensure we have replacement Will try to order an universal encoder 5/27/2014
encoders for future use Still in process 6/24, waiting on
Andrzej.
Review the requisition for a new Will do it before Andrzej gets back 7/1/2014
driver — get the newest version they
have
Lidija
Implement mechanical setup for -Talked to Fred 7/7 re: connecting the 5/6/2014
tension testing motors, a technician made a pulley
attachment to the motor.
-Should be complete by Monday/Tues
next week
-She will update Cosmore on this status
Install temporary wooden on hold 7/8 Suspended
“strongback” for mandrel sync tests We have the wooden strongback 6/10/14
-waiting on go ahead from Sergey
Andrzej
Driver overheating problem Investigate and correct the cause of 7/1/2014
driver damage
Add comments to the FPGA 1/0O test Describe all I/O channels 7/1/2014
program
Jerzy
Functional requirements Organize the meeting and lead 7/8/2014
clarification discussion on functional requirements
Roger
Execute and document tension Documentation is complete, execution | 4/22/2014
control test plan suspended on mechanical work;
In progress
Test programmatic motion control of | Suspended re: driver resolution 7/8 6/3/2014
the tension motor.
Sergey
Create note on naming conventions Postponed 4/29/2014

on I/O channels




Add the reel and tension motor Postponed 6/3/2014
control to the motor test and PID
tuning program.
Work on synchronizing the mandrel | In progress, working on software 6/10/14
and bridge motors
Meeting w/Roger, Jerzy looking at Meeting scheduled for afternoon 7/8 7/1/2014
reengineering of FPGA code
Dana
After wiring has been okayed and Suspended —
trenches are covered, then inspect waiting for
the area for small objects and have wiring OK
them removed
Investigate and create proposal for 5/6: investigation of tubing started 5/27/2014
additional or replacement collision 6/10: investigate ordering bumpers
sensors and order the sensors. From Tapeswitch
7/1: Bumper order in system, single
bumper in each position
Document: Machine Start checklist Needs input from Andrzej 6/10/14
Document: Interlock list In progress 6/24, 7/1 6/10/14
Document: Permissives In progress 6/24, 7/1 6/10/14
Mandrel test plan Test plan created. Out for feedback 6/10/14
6/17,6/24, 7/1 (get from Sergey)
Document: Note on bridge light color | Document created. Out for feedback 6/10/14
6/17,6/24,7/1 (send to Jim Rife and
Fred Lewis for feedback)
Meeting with Roger, Sergey, Jerzy on | Will be done Tues, 7/1 7/1/2014
the 3 docs above to get input
Send reminder email for everyone to | Ensure send to everyone who has 7/1/2014
I read the updated Hazard Analysis signed it already
Kelley
Get a spreadsheet of the results of Put in SELVA wiki Suspended
testing I/0 signals. All'1/0 signals not yet defined - doc not | 5/20/2014
complete
e Completed Action Items
Fred List of what Bill found on the Finished 7/8/2014
damaged driver components
lerzy Set up meeting to discuss the Meeting set for 7/8 2pm. 7/8/2014
requirements document
Roger Review Dana’s translation of Complete 7/8/2014




Reel Up/Down Test Plan into
Test Plan template

Roger

Load cells calibration note

Complete.

7/8/2014




